

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – Warangal PR Region – Mahabubabad District – PMGSY-XI-LWE.B1-18 (6-works) with Pkg Est. cost of Rs.433.00/577.61 lakhs (Part-A) & Rs.32.80 lakhs (Part-B) – Extension of Agreement Time upto 31.12.2019 (298) days without imposing any penalty – Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

**G.O.Rt.No. 640**

**Dated: 07-12-2019**

**Read:-**

From the CE, PR, (PMGSY), Lr.No.AEE/DEE1/PMGYS-XI/LWE B1-18(6 works)/Maripeda/  
EOAT/2019, dated.16.10.2019.

&&&

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, PMGSY, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.12.2019 (298) days in respect of the work "package No. LWE.B1-18 consists of (6-works) i.e., with package estimate cost of Rs. 433.00/577.61 lakhs (OAS/RAS) for (Part-A) & Rs.32.80 lakhs (Part-B) in Maripeda (M), Mahabubabad District", without imposing any penalty, as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

**To**

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.

**Copy to:**

The PS to Hon'ble M(PR,RD&MB).

SF/SC.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**